
Field Note Record
Contract No. Station Mile/Line: C/S

009359 Section 1 I-90

Staked by                             Date Work Started Date Work Completed  Date

Survey

8/5/2019

8/5/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Scott Busby

9/5/2019

E. Knudson

9/10/2019

Scott Busby 9/5/19

ITEM NO. 18
PROJECT TEMPORARY TRAFFIC CONTROL

Section 1 - I-90, MP 33.44 to MP 136.43

Group # 4 Terminal completed = 6 EA / 180 Terminals = 0.0333 => Use 3.33% =
*$10,156.5

Group # 6 Terminal completed = 2 EA / 180 Terminals = 0.011 => Use 1.11% =
*$3,385.5

Group # 7 Terminals completed = 5 EA / 180 Terminals = 0.0611 => Use 6.11% =
*$8,479.00

Group # 8 Terminal completed = 6 EA / 180 Terminals = 0.033 => Use 3.33% =
*$10,156.50

Group # 10 Terminal completed = 1 EA / 180 Terminals = 0.058 => Use 0.58% =
*$1,769.00

*See attachment below for quantity price 

 Balancing group totals.

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0018 PROJECT TEMPORARY 
TRAFFIC CONTROL 

3 9/5/2019 L.S. 4,666.50 297 EK 09/11/19 6

0018 PROJECT TEMPORARY 
TRAFFIC CONTROL 

4 9/5/2019 L.S. 8,198.40 298 EK 09/11/19 6

0018 PROJECT TEMPORARY 
TRAFFIC CONTROL 

5 9/5/2019 L.S. 14,865.60 302 EK 09/11/19 6

0018 PROJECT TEMPORARY 
TRAFFIC CONTROL 

6 9/5/2019 L.S. 2,732.80 299 EK 09/11/19 6

0018 PROJECT TEMPORARY 
TRAFFIC CONTROL 

13 9/5/2019 L.S. 3,031.70 300 EK 09/11/19 6

0018 25 9/5/2019 L.S. 451.50 301 EK 09/11/19 6
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